QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: University of Kentucky

Report Quarter: 2011-3 (July)

Print Date: 04/20/2012

Cabinet/Agency/Project Title County

Initial Auth

Status

Constr Contract Actual
% Compl Compl Date Subst Compl

Postsecondary Education Cabinet/University of Kentucky

Acquire Land Fayette

Basketball Practice Facility Fayette
See Memorial Coliseum Expansion (combined auth)

* Biological/Pharmaceutical Complex (combined auth) Fayette
Authorizations for the following 5 projects were combined:
II, Replace Cooling Plant Chillers, Improve Central Heating

Building Connectors II Fayette
See Biomedical Sciences Research Building (combined auth)

Construct Baseball Stadium and Clubhouse Fayette

* Construct Biological/Pharmaceutical Complex - Ph II Fayette

See Biological/Pharmaceutical Complex (combined auth)

Construct Building Elevator Systems Fayette
Construct Child Care Facility Fayette
Construct Children's Garden (Arboretum) Fayette
Construct Data Center Fayette
Construct Equine Campus (#1) Fayette

Comments: This project is done as 2 sub-projects:
2305.1 Mare Reproductive Biology Program - Construction 100%
2305.2 stallion Research Facility - Construction 5% complete

Construct Equine Campus (#2) Fayette
Construct Facilities Storage Building Fayette
Construct Gatton Building Complex Fayette
Construct Library Depository Facility Fayette
Construct Patient Care Facility - Hospital (combined Fayette
auth)

Authorizations for the following 4 projects were combined:
(2004-06), Construct Patient Care Facility, Ph II-Hospital (
Purchase Furniture and Equipment-Patient Care Facility (2006

See the following subprojects:

Construct Patient Care Facility - Huguelet Dr Extension,
Construct Patient Care Facility - Parking Garage,

Construct Patient Care Facility - Cooling Plant #1,
Construct Patient Care Facility - Central Utilities Plant E
Construct Patient Care Facility - Building

Construct Patient Care Facility - Hospital (subproject 1 Fayette
- Huguelet Drive Extension)

2010-2012

2004-2006

2004-2006

Biological/Pharmaceutical Complex,

Awaiting Initiation by

Combined Authorities

Agency

Complete/Not Closed Out

Plant, and Expand Plant Capacity Infrastructure.

2000-2002

2008-2010

2006-2008

2010-2012
2010-2012
CPBOC-8/01/09
2010-2012

2008-2010

complete

2010-2012
2010-2012
2010-2012
2010-2012

2002-2004

Combined Authorities

Awaiting Initiation by

Combined Authorities

Awaiting Initiation by
Awaiting Initiation by
Complete/In Warranty

Awaiting Initiation by

In Construction

Awaiting Initiation by
Awaiting Initiation by
Awaiting Initiation by
Awaiting Initiation by

Multiple Subprojects

Design Patient Bed Tower - Hospital (2002-04),

2006-08), and
-08) .

xpansion,

2002-2004
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Agency

Agency

Agency

Agency

Agency
Agency
Agency

Agency

100 12/31/09 12/02/09

Construct Biological/Pharmaceutical Complex - Ph

100 05/20/11 05/12/11

5 09/16/11

Construct Bed Tower - Hospital

Complete/Not Closed Out

100 12/11/06 11/21/06
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Reporting Agency: University of Kentucky
Report Quarter: 2011-3 (July)
Print Date: 04/20/2012

Cabinet/Agency/Project Title

Construct Patient Care Facility - Hospital (subproject 2
- Parking Garage)

Construct Patient Care Facility - Hospital (subproject 3
- Cooling Plant #1)

Construct Patient Care Facility - Hospital (subproject 4
- Central Utilities Plant Expansion)

Construct Patient Care Facility - Hospital (subproject 5
- Building)

Construct Patient Care Facility - Hospital (subproject 6
— Pavilion A, OR Suites and Support)

Construct Patient Care Facility II - Hospital
Construct Physicians Services Facilities - Hospital
Construct Student Athlete Residence Hall

Construct Student Health Facility

Construct the Center for Applied Energy Research
Laborary #2 (CAER)

Construct/Renovate Imaging Services - Kentucky Clinic
Construct/Renovate Lab Facilities
Convert Taylor Education Space to Offices and Classrooms

Cooling #3 to Limestone Street Chiller Water Piping

See Aging/Allied Health Bldg, Ph II (combined auth)

Design Patient Bed Tower
See Construct Patient Care Facility - Hospital

Design Student Center Expansion/Renovation
Equine Isolation Facility

* Expand & Upgrade Livestock Disease Diag. Center
(combined auth)
Authorizations for the following rojects have been
Livestock Disease Diagnostic Lab Ph II (2008-10).

Expand and Renovate CAER Laboratories

Expand and Renovate West Kentucky Robinson Station
Expand Boone Tennis Center

Expand Coldstream Research Campus (#2)

Expand CRMS and Raymond Civil Engineering Building

Expand Patient Care Facility - Hospital Phase 4

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Fayette 2002-2004 Complete/Not Closed Out 100 03/29/08 07/08/08
Fayette 2002-2004 Complete/Not Closed Out 100 07/31/07 07/31/07
Fayette 2002-2004 Complete/Not Closed Out 100 10/23/08 01/30/09
Fayette 2002-2004 Complete/In Warranty 100 05/11/11 05/11/11
Fayette 2002-2004 In Construction 62 10/28/11
Fayette 2006-2008 Combined Authorities
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2004-2006 Complete/Not Closed Out 100 04/29/08 05/15/08
Fayette CPBOC-3/01/10 Construction/Multiple Bid Packs
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 1998-2000 Combined Authorities
Fayette 2002-2004 Combined Authorities
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette CPBOC-6/01/07 Complete/Not Closed Out 100 05/01/08 08/01/08
Fayette 2004-2006 In Construction 98 07/13/11
combined: Expand & Upgrade Lvestock Disease Diag. Center (2004-06) and Expand & Upgrade
Fayette 2010-2012 Awaiting Initiation by Agency
Caldwell 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
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2011-3 (July)
04/20/2012

Report Quarter:
Print Date:

Cabinet/Agency/Project Title

Expand Pence Hall

Expand Plant Capacity Infrastructure - Design

See Biological/Pharmaceutical Complex (combined auth)

Expand/Renovate Ambulatory Care Facility - Hospital
Expand/Renovate Sturgill Development Building
Fit-Up CAER CTL Mini-Refinery Building

Fit-Up Pharmacy Building Lab Space

Implement Land Use Plan - Hospital

Improve Life Safety Project Pool 1

Lease-Purchase Construct Good Samaritan Medical Office
Lease-Purchase Digital Village Building 2
Lease-Purchase New Housing

Lease-Purchase Off Campus Office Building
Lease-Purchase Office Tower

Lease-Purchase Parking Structure 9

Lease-Purchase Soccer/Softball Facilities
Lease-Purchase Track and Field Facility

Lease-Purchase Upgrade Enterprise Information Systems

Lease-Purchase/Construct Hospital Dining Facilities and

Equipment
Lease-purchase/construct retail space

Lease-Purchase/Renovate Central Computing Facility

Purchase Furniture and Equipment - Patient Care Facility
See Construct Patient Care Facility - Hospital

Purchase Pollution Controls

Relocate and Expand Dentistry Faculty Practice
Relocate Greenhouses

Renovate Chemistry/Physics Building
* Renovate 4-H Camps

Renovate and Upgrade Commonwealth Stadium

Renovate Central Computing Facility

Constr Contract Actual

County Initial Auth Status % Compl Compl Date Subst Compl
Fayette 2010-2012 Awaiting Initiation by Agency

Fayette 2006-2008 Combined Authorities

Fayette 2010-2012 Awaiting Initiation by Agency

Fayette 2010-2012 Awaiting Initiation by Agency

Fayette 2010-2012 Awaiting Initiation by Agency

Fayette 2010-2012 Awaiting Initiation by Agency

Fayette 2010-2012 Awaiting Initiation by Agency

Fayette 2008-2010 Awaiting Initiation by Agency

Fayette 2010-2012 Awaiting Initiation by Agency

Fayette 2008-2010 Complete/In Warranty 100 01/26/11 01/26/11
Fayette 2010-2012 Awaiting Initiation by Agency

Fayette 2010-2012 Awaiting Initiation by Agency

Fayette 2010-2012 Awaiting Initiation by Agency

Fayette 2010-2012 Awaiting Initiation by Agency

Fayette 2010-2012 Awaiting Initiation by Agency

Fayette 2010-2012 Awaiting Initiation by Agency

Fayette 2010-2012 Awaiting Initiation by Agency

Fayette 2010-2012 Awaiting Initiation by Agency

Fayette 2010-2012 Awaiting Initiation by Agency

Fayette 2010-2012 Awaiting Initiation by Agency

Fayette 2006-2008 Combined Authorities

Fayette 2010-2012 Awaiting Initiation by Agency

Fayette 2010-2012 Awaiting Initiation by Agency

Fayette 2010-2012 Awaiting Initiation by Agency

Fayette 2010-2012 Awaiting Initiation by Agency

Multi 2008-2010 Complete/In Warranty 100 05/31/11 05/31/11
Fayette Other Awaiting Initiation by Agency

Fayette 2008-2010 Complete/Not Closed Out 100 06/10/10 06/10/10
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Reporting Agency: University of Kentucky

Report Quarter:

Print Date:

2011-3 (July)
04/20/2012

Cabinet/Agency/Project Title

Renovate
Renovate
Renovate
Renovate
Renovate

Renovate
project

Renovate
Renovate
Renovate
Renovate
Renovate
Renovate
Renovate
Renovate
Renovate
Renovate
Renovate
Renovate

Renovate

Central DLAR Facility

Dentistry Class Lab

Dentistry Clinic in Kentucky Clinic

Diagnostic Treatment Services - Hospital

Erikson Hall

Fourth Floor Sanders-Brown Center on Aging

King Library South - 1962 Section Phase II

Memorial Coliseum Seating Area

Memorial Hall

Mineral Industries Building

Nursing Building (#2)

Nursing Building (#1)

Nursing Units - Hospital

0ld Northside Library Building

0ld Pharmacy Building for Biology

Parking Structure 3 - Hospital (#1)

Parking Structure 3 - Hospital (#2)

Reynolds Building Phase I

Samaritan Clinical Facility

(subproject:

Replace Emergency Generators & Fire Pump)

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Renovate

Schmidt Vocal Arts Center

Comments:

This project is being completed as a new

Schmidt Vocal Arts Center (new project)

Sections of Funkhouser Building Phase I

Shively Sports Center

Sloan
Space
Third
Third

track

Building Phase I

in McVey Hall

Floor Little Library
Floor Little Library

and field facility

(#1)
(#2)

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette CPBOC-3/01/10 Bidding
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Design/Phase B
Fayette 2008-2010 Complete/In Warranty 100 12/03/10 12/03/10
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Planning
Fayette 2010-2012 In Construction 10 12/07/11
Fayette 2008-2010 Complete/In Warranty 100 10/08/10 10/08/10
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette Other Complete/Not Closed Out 100 07/01/10 07/01/10
Fayette 2010-2012 Awaiting Initiation by Agency

capital project with private funds and restricted funds.

Fayette
Fayette
Fayette
Fayette
Fayette
Fayette
Fayette

Fayette

CPBOC-3/01/11

2010-2012

2010-2012
2010-2012
2008-2010
2010-2012

CPBOC-9/01/10
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Design/Phase B
Awaiting Initiation by
Bidding

Awaiting Initiation by
Awaiting Initiation by
Complete/In Warranty
Awaiting Initiation by

In Construction

See new project for status update.

Agency

Agency

Agency

Agency

100

8

01/07/11

09/30/11

01/07/11
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Reporting Agency: University of Kentucky
Report Quarter: 2011-3 (July)
Print Date: 04/20/2012

Cabinet/Agency/Project Title

Renovate Whalen Building
Renovate/Expand DLAR Quarantine Facility Spindletop

* Renovate/Expand the Center for Applied Energy Research
Renovate/Upgrade Hospital Facility - Good Samaritan
Repair Stadium Structure
Repair, Upgrade, and Improve Building Electrical Systems
Repair, Upgrade, and Improve Building Shell Systems

Repair, Upgrade, and Improve Civil/Site Infrastructure

Comments: Emergency Repair Pedestrian Bridge at Cooper Drive

Repair, Upgrade, Improve Building Mechanical Systems
Repair, Upgrade, Improve Building Systems - Hospital
Repair, Upgrade, Improve Building Systems - Hospital
Repair, Upgrade, Improve Electrical Infrastructure
Repair, Upgrade, Improve Mechanical Infrastructure

Replace Cooling Plant Chillers

See Biological/Pharmaceutical Complex (combined auth)

Replace Wildcat Lodge Student Housing project

Steamline Expansion - Rose St

See Aging/Allied Health Bldg, Ph II (combined auth)

Student Housing Facility

Upgrade Clinical Services - Hospital

Upgrade Critical Care Facility - Hospital

Upgrade Reynolds Building

Upgrade Student Center Infrastructure

Upgrade Surgical Services - Hospital

Upgrade the Vivarium in Sanders Brown Building
Upgrade, Renovate, Improve, or Expand Research Labs

Upgrade, Renovate, Improve, or Expand Research Labs
Comments: Fit-up 4th and 5th Floors of COP

Upgrade/Expand Cancer Treatment Facility - Hospital

Upgrade/Fit-Up Hospital Facilities

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette Other Revising/Rebidding
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 In Construction 40 09/25/11
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2008-2010 Complete/In Warranty 100 10/06/10 10/06/10
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2006-2008 Combined Authorities
Fayette CPBOC-11/01/09 In Construction 21 01/31/12
Fayette 1998-2000 Combined Authorities
Fayette 2002-2004 Complete/Not Closed Out 100 04/06/06 08/08/05
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Design/Phase A
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2008-2010 Complete/In Warranty 100 08/24/10 08/24/10
Fayette 2010-2012 In Construction 81 11/07/11
Fayette 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
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Initial Auth

Status

Constr
% Compl

Contract
Compl Date

Actual
Subst Compl

Reporting Agency: University of Kentucky

Report Quarter: 2011-3 (July)

Print Date: 04/20/2012

Cabinet/Agency/Project Title County
Utility System Upgrade III Fayette

See Aging/Allied Health Bldg, Ph II (combined auth)

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).

1998-2000
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Combined Authorities



